January 16, 2017

For Immediate Release

Real Estate Investment Trust
Japan Logistics Fund, Inc.
Representative: Keita Tanahashi
Executive Director
(Security Code: 8967)

Asset Management Company
Mitsui & Co., Logistics Partners Ltd.
Representative: Keita Tanahashi
President
Contact: Ryota Sekiguchi
Deputy General Manager,
Corporate Planning &Finance Dept.
TEL +81-3-3238-7171

Notice Concerning the Redevelopment Project for Kiyosu Logistics Center (land) (Follow-up Report)

Japan Logistics Fund, Inc. (hereinafter referred to as "JLF") announced today that it has fixed the date of delivery of the building (hereinafter referred to as "the Building") to be completed under the redevelopment project noticed in the "Notice Concerning the Redevelopment Project for the Kiyosu Logistics Center (land)" released on March 14, 2016.

1. Schedule on the delivery of the Building

Completion (expected)	:	February 2017 (The expected completion has been changed to February 2017 from January 2017, due to the change of some specifications as well as the implementation of additional works based on the tenant's request.)
The date of delivery	:	February 24, 2017

A ceremony to celebrate the completion of the Building will be held on February 13, 2017.

2. Future Outlook

Since the event has limited impact on the forecasts for the 23rd Period (from August 1, 2016 to January 31, 2017) and the 24th Period (from February 1, 2017 to July 31, 2017), JLF has not changed the forecasts.

(End)

Japan Logistics Fund, Inc.

(Press Releases for Reference)

- Notice Concerning the Acquisition of Property (Chubu Haruhi Logistics Center) (*sokochi*) on December 21, 2006
- Notice Concerning Change of Property Name on July 31, 2015
- Notice Concerning the Redevelopment Project for the Kiyosu Logistics Center (land) on September 1, 2015
- Notice Concerning the Redevelopment Project for Kiyosu Logistics Center (land) (Follow-up Report) on November 30, 2015
- Notice Concerning the Redevelopment Project for Kiyosu Logistics Center (land) (Follow-up Report) on March 14, 2016
- Notice Concerning the Redevelopment Project for Kiyosu Logistics Center (land) (Follow-up Report) on July 29, 2016

* JLF's website: http://8967.jp/eng/

This notice is the English translation of the announcement in Japanese on our website. However, no assurance or warranties are given for the completeness or accuracy of this English translation.