March 28, 2025

Press release:

Company:	Keio Corporation
Representative:	Satoshi Tsumura President, Representative Director, and Executive Officer
Securities code:	9008, TSE Prime
Inquiry:	Taro Nakagawa Manager, Shinjuku Area Development Office (TEL: +81-3-5315-4761)

Notice of Revision to the Shinjuku Station Southwest Exit Area Development Plan

Keio Corporation (the "Company") hereby announces that, at today's Board of Directors meeting, a decision was made to revise the Shinjuku Station Southwest Exit Area Development Plan (hereinafter referred to as "the Plan"), which was previously announced in the August 2, 2023 notice titled "Shinjuku Station Southwest Exit Area Development Plan and Keio Line Shinjuku Station Improvement Work." The details of the revisions are provided below.

1. Reason for the revision

As of today, new building construction work on the southern area of the Plan has not commenced. Accordingly, we have decided to review the construction schedule.

2. Details

(Before)

Southern area construction period: FY2023-FY2028 (planned)

(After)

Southern area construction period: FY2023-TBD

3. Outlook

The impact of this matter on our standalone and consolidated financial results for the fiscal year ending March 31, 2025 is minimal. We will promptly disclose any matters requiring further announcement as they arise.